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Project Dashboard 

 
 
 
Scope Key:    
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* Firewall budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities Build out (completed) 

SDC Network Core Infrastructure (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud POC    

CTS Move Phase 1     

Virtual Tape Library    

CTS Move Phase 2    

OB2 Data Center Optimization    

WSP Migration (Ph 1)    

 

Baseline Budget 
as of 12/2012 

Actuals as of 
2/28/2013 

Phase Budget Actuals 
SDC Program $5,850,823 $2,090,504 

OB2 Heat Reduction  $0   

SDC Facilities Build out $4,908,217 $3,620,044 

SDC Network Core Infrastructure  $8,592,141 $6,765,773 

SDC Firewall  Infrastructure  $3,671,579 $1,261,788 

SDC Storage  Infrastructure  $4,294,613 $1,233,041 

CTS Cloud POC $1,000,000   

CTS Move Phase 1 $6,652,507 $429,169 

Virtual Tape Library $1,950,000   

CTS Move Phase 2 $2,691,811   

OB2 Data Center Optimization $1,500,000   

WSP Migration (Ph 1) $2,000,000   

 Total $43,111,691 $15,400,319 

This graphic shows the baseline budget for all SDC projects  
(includes both implementation costs and 5-yr maintenance commitments).  
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(April 1 – April 12) 

Status of Work Performed 
this Reporting Period 

(April 1 – April 12) 

Planned for Next 
Reporting Period 

(April 15 – April 26) 

SDC Program  Continue to work on Design Decisions 

o SDC-036a -Converged Network- receive 
signatures 

o SDC-013 Load Balancing Options in the 
SDC for CTS applications-receive 
signatures 

o SDC-038 Storage Switch Ownership-
update and close 

o SDC-040 9509 End-Of-Support Design 
Alternatives- receive input 

o SDC-041 Storage Protocol Use for 
VMware- receive input 

o SDC-042 iSCSI Strategy in the SDC- in 
progress 

 Continue SDC Technology Lab readiness.  
 

 Continue work on facilities procedures 

 Continue to work on Design Decisions 

o SDC-036a -Converged Network- in route 

o SDC-013 Load Balancing Options in the 
SDC for CTS applications-approved 

 

o SDC-038 Storage Switch Ownership-
closed 

o SDC-040 9509 End-Of-Support Design 
Alternatives- approved 

o SDC-041 Storage Protocol Use for 
VMware- receiving input 

o SDC-042 iSCSI Strategy in the SDC- still 
in progress 

 

 Continue SDC Technology Lab readiness-
enclosures installed.  

 Continue work on facilities procedures 

 Assisting storage with Watch4Net design 

 Continue to work on Design Decisions 

o SDC-036a -Converged Network- 
receive signatures 

 

 

 

 

 

 

o SDC-041 Storage Protocol Use for 
VMware- incorporate updates 

o SDC-042 iSCSI Strategy in the SDC- in 
progress 

o SDC-001 Enclosure Security-amend 

 SDC Technology Lab ready for rack/stack 
on 4/15. 

 Continue work on facilities procedures 

 Continue assisting storage with Watch4Net 
design 

SDC Facilities  

Prepare the SDC facility 
for customers.  Includes 
preparing the critical 
environment 
(electrical/mechanical), 
floor space and physical 
security for customers.  

 Plan to review with Core Policy review Team 
on April 10 to approve or define next steps. 

 Subcontractors are continuing to work on 
cabling bids; supplier working on door 
pricing.  Will likely ask for alternative security 
solutions to provide a range of costs. 

 Additional input was received from the team. 
Updates have been made to the draft physical 
security policy and submitted to the team for 
approval. 

 Received the proposal for adding doors and a 
security solution related to the IT equipment 
enclosures. 

 Receive the approval for the latest draft 
physical security policy updates 

 Review and make a decision for what 
solution to use for adding doors and a 
security solution related to the IT 
equipment enclosures.  

SDC Network Core 
Infrastructure 

Establish the network 
core in the SDC and 
connect with the OB2 
network.  

 Final review of vendor Change Order for 
Cisco Rack & Stack SOW. 
 

 Process Cisco Rack & Stack Invoice. 

 Continued reviews of vendor Change Order 
drafts for Cisco Rack & Stack SOW. 
 

 Did not process Cisco Rack & Stack Invoice. 

 Final review of vendor Change Order for 
Cisco Rack & Stack SOW – scheduled for 
April 18. 

 Process Cisco Rack & Stack Invoice. 
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Project Planned for Next 
Reporting Period 
(April 1 – April 12) 

Status of Work Performed 
this Reporting Period 

(April 1 – April 12) 

Planned for Next 
Reporting Period 

(April 15 – April 26) 

SDC Storage 
Infrastructure  

Replace aged systems 
and optimize the 
environment to reduce 
rates. 

 Review Watch4Net Design 

 Prepare VMAX for Production Ready 
 

 Validate VMAX Production Readiness 
Checklist 

 Validate Phase 1 Acceptance Criteria 
 

 Validate Phase 3 Acceptance Criteria 
 

 Validate Business processes 

 Publish rates 

 Update BIN file for Write Access enable 
 

 Perform Go Live Health Check 

 In Progress - Developing Watch4Net Design 

 Completed - VMAX ready for Production 
(NON-Production workloads) 

 Completed - VMAX Production Readiness 
Checklist 

 In Progress - Validate Phase 1 Acceptance 
Criteria 

 In Progress - Validate Phase 3 Acceptance 
Criteria 

 Completed -  Validating Business processes 

 Completed - Publish rates 

 Completed - Update BIN file for Write 
Access enable 

 Completed - Perform Go Live Health Check 

 Review Watch4Net Design 

 Review Statement of Work for Watch4Net 

 
 

 Validate Phase 1 Acceptance Criteria 
 

 Validate Phase 3 Acceptance Criteria 
 

 
 
 
 

 Develop Terms and Conditions and 
Service Level Objectives 

 
 

 

Cloud Utility Servers 
Project 

Refresh Server 
Provisioning 
infrastructure and 
provide a cloud utility 
platform for CTS 
customers. 

 Announce ASV 

 Continue to develop business / financial 
approach 

 Receive update from VMware regarding 
MLA. 

 Work on SOW for POC architecture support. 

 Announced ASV 

 Continued to develop business / financial 
approach 

 Received update from VMware regarding 
MLA. 

 Worked on SOW for POC architecture 
support. 

 Continue to develop business / financial 
approach 

 

 Continue work on MLA. 
 

 Work on SOW for POC architecture support. 

CTS Move Phase 1 

Move selected CTS 
equipment that best 
alleviates the heat issue 
in OB2.  

 Move physical move group 1 servers. 
 

 Complete prep for physical move group 2 
servers. 

 Continue prep work for physical move groups 
3 & 4. 
 

 Configure blade chassis that support the 
Voice Portal system. 
 

 Make final preparations for Statewide Call 
Management System (CMS) installation. 

 

 Citrix migrations moved to May 16
th

. 

 Successfully moved physical move group 1 
servers to the SDC. 

 Completed prep for physical move group 2 
servers. 

 Continued prep work for physical move groups 
3 & 4.  VLAN extensions for move group 3 are 
scheduled for April 28. 

 Parts needed for the Voice Portal System 
blade chassis are still on order.  New target is 
mid-May.  

 Final preparations for the Statewide Call 
Management System (CMS) installation are 
near completion.  

 Confirmed the May 16
th

 Citrix migration 
schedule works for all customers. 
 

 Move physical move group 2 servers to the 
SDC. 

 Continue preparation for physical move 
groups 3 & 4. 

 Refine the physical server move group 
schedule with updates from the Messaging 
and other teams. 

 
 
 

 Complete the migration of the Statewide 
Call Management System (CMS). 

 

 Send out Citrix checklist to customers 
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Project Planned for Next 
Reporting Period 
(April 1 – April 12) 

Status of Work Performed 
this Reporting Period 

(April 1 – April 12) 

Planned for Next 
Reporting Period 

(April 15 – April 26) 

WSP Migration (Ph 1) 

Plan and execute the first 
phase of migrating the 
WSP data center to the 
SDC.  

 Waiting for WSP to place the SMON order.   
 If the SMON order is placed, begin execution 

of the refined plan to implement a reduced 
scope (Phase 0.5; network connectivity and 
disaster recovery backup function). 

 WSP placed the SMON order and CTS is 
processing it. 

 Obtained approval to proceed with the detailed 
planning and execution of the Phase 0.5.   

 Schedule detailed planning session for the 
network design and SDC facilities.  Conduct 
planning sessions if schedules allow. 

Virtual Tape Library 
Disaster Recovery 
(VTL) 

Procure additional VTL 
equipment to eliminate 
the tape backup system 
and support mainframe 
disaster recovery. 

 Determine VTL location. 

 Schedule team meeting to discuss next 
steps. 

 Held team meeting to discuss next steps.  No activity planned for next reporting period 

CTS Move Phase 2 

Continue the progress of 
Phase 1 by moving 
additional CTS 
equipment to the SDC. 

 No activity planned for next reporting period  No activity planned for next reporting period  No activity planned for next reporting period 

OB2 Data Center 
Optimization 

Reconfigure remaining 
equipment in OB2 to 
optimize airflow and 
cooling.  

 No activity planned for next reporting period.  No activity planned for next reporting period.  No activity planned for next reporting period 

 
External Project Collaboration 
External Project Planned for Next 

Reporting Period 
(April 1 – April 12) 

Status of Work Performed 
this Reporting Period 

(April 1 – April 12) 

Planned for Next 
Reporting Period 

(April 15 – April 26) 

Optimize Cisco MDS 
9509 SAN Fabric 
Switches 

Optimize the SAN 
fabric switches in OB2 
to support migrations.  

 Put contract in place for extended support. 

 Meet with team to review and update 
schedule to identify remaining tasks. 
 

 Contract is in place for extended support. 

 Met with team to review and update schedule to 
identify remaining tasks. 

 Schedule Facility Consult 
 

 
 
 

 Complete Facility Consult 

 Develop schedule for moving connections 

VLAN Renumbering 

Optimize VLAN 
numbering 

 Continue work on Renumber VLANs per 
schedule. 
 

 Completed one VLAN renumber. 
 

 Continue work on renumber VLANs per 
schedule. 
 

NAS  

Design and implement 
a new NAS gateway to 

 Continue to develop HLD  

 Complete Branding Form 

 Finalize procurement deliverables 

 Continued to develop HLD  

 Completed branding form 

 Finalizing procurement deliverables 

 Continue to develop HLD 
 

 Finalize procurement deliverables 
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External Project Planned for Next 
Reporting Period 
(April 1 – April 12) 

Status of Work Performed 
this Reporting Period 

(April 1 – April 12) 

Planned for Next 
Reporting Period 

(April 15 – April 26) 

replace the legacy 
EMC Celerra NAS. 

   Finalize SOW for migration services 

 PO submitted for hardware purchase 

 Finalize Facility Consult 

Firewall Migration 

Migrate 95+ firewalls to 
the SDC 

 Pre-migration conference call scheduled 
for 4/3 with Group 1 

 Pre-migration conference call schedule for 
Group 2  

 Migrate Group 1 on 4/10 

 Start scheduling Group 4-7 migrations 
 

 Held a pre-migration conference call on for 4/3 
with Group 1  

 Held a pre-migration conference call on 4/9 with 
Group 2 

 Successful migration of Group 1 on 4/10 

 Started scheduling Group 4-7 migrations in May 
 

 
 
 
 
 
 

 Pre-migration conference call scheduled 
on 4/16 for Group 3 

 Two pre-migration conference calls 
scheduled for 4/17 for Group 3 

 Migrate Group 2 on 4/17 

 Migrate Group 3 on 4/24 

 Confirm 4-7 migrations for May 

 Schedule pre-migration conference calls 
for Group 4-7  
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Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Comments/Resolution 

Status 

145 CTS Service Owners need to know the SDC-related costs 
so they can determine and publish rates for services 

Dan G 3/16/12 5/1/13 5/30/13 Dan is working with Finance to 
prepare a proposed model to 
OFM/Exec Management. 

Open 

199 Need to determine the scope and inter-dependencies for 
VTL 

Gordon G 7/22/12 5/1/13 TBD The team met 4/16 to discuss next 
steps. 

Open 

226 Need VMAX performance test/monitoring plans  Gordon Y 3/27/13 5/1/13 5/1/13 This was originally opened to 
address the slip in the Go Live 
date.  Current action is to develop 
testing/monitoring plans. 

Open 

229 We do not yet have a plan for implementing freezes to 
help reduce the demands on staff and also reduce work 
that has a short value proposition.  

Heidi G 4/22/13 5/1/13 TBD  Open 

 

Issues Closed this Period 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Resolution 

Status 

132 Roles & Responsibilities for the Storage Switches and 
converged network need to be defined.  This includes who 
manages the SDC fiber channel switches and the roles 
and responsibilities for troubleshooting fiber channel over 
Ethernet (FCoE) across the converged network. 

Jeff Y 11/3/11 4/17/13 4/30/13 The Design Decision document to 
be closed along with issue. 

Closed 

 
Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 None for this reporting period       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
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Top 5 Risks * 
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Risk Mitigation Comment 
Due Date & 
Action Assigned To 

1 Customers that were expecting to 
come into the SDC right away must 
now wait longer, which has end of 
life/investment implications  

Man 3 R G G Communicate with customers the new plan and 
schedule. 

Ongoing Program 
Manager 

2 Timing may force a need to place 
hardware in OB2, which has an 
adverse impact on the heat reduction 
effort. 

Cap 2 Y G G o Work with customers to identify solutions that 
minimize additional heat in OB2. 

o Institute OB2 heat reduction initiatives to turn off 
unused servers 

o Delay implementation of new hardware in OB2 
as late as possible 

Ongoing Facilities 

3 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, 
risks, etc. and automate the planning and 
communications as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as 
spanning the network between the OB2 and 
SDC data centers. 

o Use development and test platforms to verify 
system dependencies. 

Ongoing Sr. Project 
Manager 

4 Even though the scope has been 
reduced to better match the budget, it 
may be insufficient.  Several items 
remain unfunded. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing Program 
Manager 

5 Resource Conflict – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on 
priorities and carefully manage functional staff to 
minimize conflicts in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify 
areas in the plan where resource loading 
indicates a problem and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Int)erfaces; (Sec)urity; (Usa)bility; (Ava)ilability; (Per)formance; (Cap)acity; 

(Sca)lability; (Ext)ernal. 
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Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key:    
G = Low.   
Y = Moderate 
R = High 

Schedule Key:    
G = on schedule 
Y = Less than 30 days behind schedule  (caution) 
R = More than 30 days behind schedule (warning 

Ability to Meet Deadline Key: 
G = based on current information, it appears manageable 
Y = there are significant obstacles or areas of uncertainty or concerns  
R = there are clearly identifiable threats or deterioration of ability to manage and control 

 
 

Steering Committee Action Items 
 

Item # 
 

Item Description 
 

Assigned 
 

Date Assigned Date Due 

1 The storage team needs to develop test metrics/plans for monitoring the VMAX during migrations and 
ongoing operations. 

Gordon Ice 4/3/13 4/17/13 

 

 

 


